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I. Situation:

II. Removal Actions Taken To-date:
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Since the last POLREP, with the assistance of ME DEP, on December 10, 1998, EPA was able to 
resolve sampling and analysis requirements and obtain a waste acceptance from Sawyer 
Environmental Recovery Facilities, Inc. (Sawyer) in Hampden, ME. Additional funding is 
required for completing the removal action due to increased costs from de-watering and water 
treatment operations to facilitate the excavation, disposal of contaminated soil at a hazardous 
landfill, addressing unknown amount of sediment contamination underneath the foundation and 
on the island, and the weather conditions. On January 15, 1999, an Action Memorandum 
requesting for a $2 million and 12-month statutory exemption and a ceiling increase of the total 
project cost to approximately $3.1 million was approved by the Deputy Division Director.

EPA completed the excavation of soil/sediment/debris in the "sluiceway" area underneath 
the previously collapsed area of building 1 and in an area at around north of building 2. 
Excavation conducted at building 2 was due to high lead in soil. Immediately upon the 
completion of excavation at each location, site stabilization/restoration activities were 
implemented to prevent any retaining walls/structures from failing and to maintain a 
smooth and efficient work flow. To-date, site stabilization/restoration activities in 
building 2 and the forebay area near building 3 have been completed.
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Phase II demolition of the remainder of the foundation and pulverization of concrete 
debris began.

Approximately 4.1 million gallons of water.have been treated by the on-site water 
treatment system.

Seven (7) yards of asbestos roofing materials were transported to Waste Management 
Disposal Services of Maine, Inc.’s Crossroads Landfill in Norridgewock, ME for 
disposal.

Special demolition of the concrete pillars and floor slabs near the penstock area of 
building 1 utilizing saw-cutting and crane-lifting was completed.

An approximate total of 2156 tons of contaminated soil/sediment/debris were sent to 
Sawyer for disposal.

A public informational meeting hosting by the Town of Buxton for EPA was originally 
planned to be held at the Buxton Town Hall on Thursday, February 25 and was 
postponed to March 16 due to adverse weather conditions. The objectives of the meeting 
are to provide cleanup update and solicit information from citizens for future cost 
recovery activities.

The decontamination of the digesters/tumblers was completed. Approximately 16,000 
pounds of waste resins was transported to Waste Management Disposal Services of 
Maine, Inc.’s Crossroads Landfill in Norridgewock, ME for disposal.

The following wastes were transported to Heritage Environmental, Inc., Williston, VT for 
disposal:

• One (1) drum of sodium aluminate
• Two (2) drums of lead contaminated solids
• Two (2) drums of non-regulated contaminated solids
• Four (4) drums of waste oil
• Twenty (21) drums of contaminated oily debris
• Four (4) drums of chromium contaminated liquid
• One (1) plastic carton of mercury contaminated solids
• One (1) drum of sodium pentachlorophenate
• One (1) plastic drum of mercury-containing switches

One (1) drum of polychlorinated biphenyls (PCB)-contaminated light ballasts was 
transported to Global Recycling Technologies, Stoughton, MA for disposal.
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III. Future Plans:

Conduct public informational meeting on March 16,1999.

Complete the soil/sediment/debris excavation.

Complete removal of the contaminated soil/debris and metal slags on the island.

Complete site stabilization activities.

Cost Information1: As of February 24, 1999IV.

Balance

TOTAL:
$3,085,000 $ 2,400,000 $685,000

CASE PENDS

2$25,000 was reallocated from the contingency fund to EPA/ERT.
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TThe above costs do not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

Continue to coordinate with ME DEP, CMP, SRCC and the town officials to complete 
the cleanup.
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